

## CMS WORK PLAN and PERFORMANCE 2006

### OBJECTIVE 1: To ensure that the conservation and management of migratory species is based on the best available information

<b>Targets:</b>	<b>1.1</b> Review of status of and conservation actions for App I and II species published at regular intervals	<b>1.4</b> Reviews of major threats to migratory species and obstacles to migration completed at regular intervals and guidelines for appropriate actions developed	<b>1.7</b> Standards and effectiveness of commissioned research and CMS published reports improved
	<b>1.2</b> Up to date list of Range States of App I and II species presented to each COP	<b>1.5</b> Criteria, indicators and guidelines for assessing the success of conservation actions for priority migratory species developed	<b>1.8</b> User friendly information management system integrating the best available data on migratory species operational and regularly up-dated
	<b>1.3</b> Indices for measuring the status and trends of migratory species at global, regional and national levels developed	<b>1.6</b> Research and monitoring priorities for App I and II species identified and recommended to appropriate institutions for action	

#### Milestones/Indicators 2006:

1.7 Baseline assessment of three sample reports

Activity/Project	COP or other mandate	Time-Frame	Lead (Support)	Priority (H/M/L)	TF budget (Budget Line)	Volycons Expected/Obtained	Total Costs (EUR)	StP Targets(s) or other Objectives	Main Actors	Achievement 31/01/2007	Species (If applicable)
Preparation of review report on the Status and Conservation Action of App. I species (Preliminary report to be submitted to ScC14)	Res. 8.2 / ScC SIP	2006-07	MB (FR)	H		STF	30,000	1.1	SCMS; WCMC?	Funds not obtained (Italy)-2007?	
Produce new design of CMS Range State database and update it	Art. VI CMS	2006	FR (MB)	H	2205 (?)			1.2	SCMS; ScC; WCMC?	Design drafted	
MS Index: Develop index (proposal to be submitted to ScC14)	Res. 8.7 / ScC SIP	2006-08	MB	H		STF		1.3	WCMC; WWF; SCMS	CMS included in agreed GEF project	
Hunting: Review report of the effects of hunting on MS (draft to be submitted to ScC14)	Res. 8.2 / ScC SIP	2006-08	MB	M		STF	17,000	1.4 (2.6)	SCMS	Funds not obtained	
By-catch: Review report on the effects of by-catch (draft to be submitted to ScC14)	Res. 8.2 / ScC SIP	2006-08	MB	M		STF	17,000	1.4 (2.6)	SCMS	150 Aus \$ + 15K Euro raised	
Obstacles: Review report on obstacles to migration (draft to be submitted to ScC14)	Res. 8.2 / ScC SIP	2006-08	MB	M		STF	17,000	1.4 (2.6)	SCMS	Funds obtained from Monaco 15KEuro	
Obstacles: Guidelines for remedial/mitigation measures of obstacles to migration	Res. 8.2 / ScC SIP	2006-08	MB	M		STF	17,000	1,4 (2.6)	SCMS	Funds not obtained	
Avian Flu: Ensure coordination of the Scientific Task Force on Avian Influenza and Wild Birds	Res. 8.27	2006-07	FR/MB (RH)	H		25.000 EUR UK - O	130,000	1.4	SCMS	UK + Belgium (Euro 25.000)	
Avian Flu: Organize Scientific Seminar on Avian Influenza, the Environment and Migratory Birds	Res. 8.2 / ScC SIP	2006	RH (MB)	H				1.4	SCMS	Held April 2007	
ACCOBAMS: Support to the ACCOBAMS-IUCN Workshop on the Red List assessment of cetaceans in the ACCOBAMS Area	Res. 8.2 / ScC SIP	2006	MB	H	3,980 EUR		0	1.1	ACCOBAMS	achieved without	Cetaceans
Information Management System (IMS)	Res.8.10/ 8.21	2006-05	FR	H					SCMS/WCMC		
Online Reporting (SONAR)	Res.8.10/ 8.22	2006-06	FR	H					SCMS/WCMC		
GROMS Harmonisation of the information	Res.8.10/ 8.23	2006-07	FR	H					SCMS/WCMC		
Information Technology Initiative		2007-08									
E-library	Res.8.10/ 8.24	2006-08	FR	H					SCMS/WCMC		

<b>OBJECTIVE 2: To ensure that migratory species benefit from the best possible conservation measures</b>														
<b>Targets:</b>		2.1 App. I and App. II regularly up-dated	2.4 Concerted actions for App I priority species identified by COP implemented					2.7 The most important key habitats/sites for migratory species in each range state are protected and connected, where appropriate, through networks of protected areas						
		2.2 All species in App. I fully protected throughout their range in Parties	2.5 App. II regularly reviewed and opportunities for international collaborative arrangements (incl. agreements) at appropriate scale and resulting in greatest possible conservation gain actively pursued					2.8 Impact assessments (EIA, SEA) required for all development likely to impact migratory species seriously (esp. wind turbines and power lines) and special provisions for migratory species included in national EIA regulations and procedures						
		2.3 Habitats of key importance in removing App. I species from danger of extinction conserved, restored and effectively managed	2.6 Actions to mitigate most serious threats to migratory species and obstacles to animal migration initiated or carried out, in particular relating to wind turbines, power lines, by-catch, oil pollution, climate change, disease, invasives, illegal take					2.9 Issues affecting migratory species addressed in national biodiversity strategies and action plans						
<b>Milestones/Indicators 2006:</b>		2.2 baseline: legal protection status of every species in every Party Range State		2.5 Asian Houbara Bustard Agreement; Monk Seal MoU; Pacific Islands Cetaceans MoU; Appropriate instrument for Sahelo-Saharan Antelopes; Saiga Antelope MoU; African Atlantic Coast Turtles MoU revitalised; Central Asian Flyway interim coordination mechanism					2.8 First assessment of need for EIA in each Party for wind turbines and power lines and of general provisions in EIA regulations for migratory species;					
Activity/Project	COP or other mandate	Time-Frame	Lead (Support)	Priority (H/M/L)	TF budget (Budget Line)	Volycons Pledged/Obtained	Total Costs (EUR)	Str. Plan Targets(s) or other Objectives	Main Actors	Achievement 31/01/2007	Species (If applicable)			
African Elephant: Establish MoU Coordination Mechanism	Res. 8.5	2006	LG	H	20,000 (repat)	n/a	20,000	T 2.5	IUCN	Est. 2006	Elephants			
Andean Flamingos: Develop MoU (Support)	Res. 8.5	2006-07	FR (LG)	M				T 2.5		Started 2006				
Aquatic Warbler: Re-establish MoU Coordination Mechanism	Res. 8.5	2006	LG	H	13,600 (2260)	BLI in-kind contribution	13,600	T 2.5		Est Dec 2006	Aquatic Warbler			
Aquatic Warbler: Organise First Meeting of Signatories	Res. 8.5	2006	LG	H	2,150 (2260)	Brandenburg: 16.500 EUR (O); Flemish Com.: 5.000 EUR (P); BLI in-kind (O)	22,000	T 2.5	Brandenburg; BLI	Held June 2006	Aquatic Warbler			
Bukhara Deer: Revitalise MoU	Res. 8.5	2006	LG	M	8,000 (repat '05)		8,000	T 2.5	WWF	Delayed	Bukhara Deer			
Central Asian Flyway: Establish Coordination Mechanism	Res. 8.5	2006	LG	H		German VC '05: \$20,000 (O)	20,000	T 2.5	WI	Established + partially funded	Waterbirds			
Central Asian Flyway: Scope Action Plan Finalisation	Res. 8.5	2006	LG	H						Postponed				
Cetaceans: Finalise Pacific Islands MoU	Res. 8.5	2006	LG	H				T 2.5	SPREP	In effect Sept. 2006	Cetaceans (Pacific)			
Cetaceans: Revise SPREP WDAP	Res. 8.5	2006-07	LG	H		France: 25.000 EUR (P)	25,000	T 2.5	SPREP	Perrin to Tec. Worksh.(Aug 2006) + AUS funds raised	Cetaceans (Pacific)			
Dugong: Develop MoU (Support)	Res. 8.5	2006	LG	H		Aus: cash/inkind		T 2.5		Final text circulated	Dugong			
Gorillas: Develop Agreement, including development of interactive website	Res. 8.5	2008	PD	H	see relevant LoA	50.000 Italy through UNEP trust fund, 10.000 Monaco		T 2.5	IRNB	Funds raised and proposals submitted	Gorillas			

Grassland Birds: Develop MoU (Support)	Res. 8.5	2006-07	FR (LG)	M	N/A	N/A	N/A	T 2.5	BLI	Draft completed + agreed	Grassland Birds of Southern South America
Great Bustard: Organise Second Meeting of Signatories	Res. 8.5	2006-07	LG	H			38,000	T 2.5	BLI; Ukraine	2nd Mtg agreed (Ukr) + coord est.	Great Bustard
<u>African Marine Turtles MoU implementation</u>	Res. 8.5; MoU CMS-NEPAD on 24 Oct. 05	2006 - 08	LK	H	CMS TF 18,750	DELIC 18,750 , over 3 years	37,500	T 2.5	CMS & NEPAD	co-ordina. Unit established + workshop held in January 2007	Six species of marine turtles
Marine Turtles (Pacific): Develop MoU (Support)	Rec.8.17	2006-07	LG	M		Aus: Aus 35.000		T 2.5	Aus; US; SPREP	Concept agreed	
Monk Seal: Develop MoU (Support)	Res. 8.5	2006	LK (LG)	M				T 2.5	Spain	CMS co-\$ for mtg w/ RAC/SPA (TURK)	Monk Seal (Atl. Pops)
Raptors: Develop MoU (Support)	Rec. 8.12	2006-07	LG	M		UK: 100.000 GBP	147,000	T 2.5	UK	advised UK	Raptors (African-Eurasian)
Saiga Antelope: Organise First Meeting of Signatories	Res. 8.5	2006	LG	H	3,660 (2260)	CITES: 30.200 USD (O); German VC 2006: 3.000 EUR (O); WAZA: 3.000 USD (P)	36,660	T 2.5	CMS; CITES; KZ	1st MoU Sep06 (KAZ); MoU in effect	Saiga Antelope
Sharks: Develop Instrument	Rec. 8.16	2006-07	LG	H	6,065 (2260)	Aus: 46.658 EUR (O); Seychelles cash/in-kind (O)		T 2.5	Seychelles; Aus	Mtg org incl dbase and docs	Basking, Great White and Whale Sharks
Siberian Crane: Organise Sixth Meeting of Signatories	Res. 8.5	2006-07	LG	H	31,000 (2260)	ICF: 22.520 USD (P); Host country:	55,000	T 2.5	CMS; ICF	Funded ICF as coord'r; WCSAN-SC Guidelines	Siberian Crane
Slender-billed Curlew: Finalise Consolidated Action Plan	Res. 8.5	2006-07	LG	H	7,500 (2260)		7,500	T 2.5	CMS; BLI	No activity	Slender-billed Curlew
Small Cetaceans and Manatees: Develop West African MoU and Action Plan	Res 8.5; Rec 7.3	2006-07	MB (LG/PD)	H				T 2.5	CMS; Guinea	Venue ID'd; TUI \$ raised	Small cetaceans
Sturgeons: Monitor Developments/BMU Study	Res 8.5	Ong	LG	M						no activity	

<u>Sahelo-Saharan Antelopes Project - (i) Regional Coordination - (ii) Countries Programmes</u>	Res. 8.5	2003-07	LK	H		FFEM, France; 1.385.000 EUR; MEDD 45.000 EUR; Belgium 100.000 EUR	1,530,000	T 2.5	CMS & IRSNB		Addax; Oryx; Gazella dama; G. dorcas; G. cuvieri; G. leptoceros
(i) Regional Coordination of the SSAP	Res. 8.5	2006	LK	H	LoA 2006 under establishment for Regional Coordination	MEDD 14.000 EUR; Belgium 66.000 EUR	92,783	T 2.5	CMS & IRSNB		
(ii.1) SSAP - Tunisia / Surveys	MoU CMS-Tunisia on 14 Jan. 05	2006	LK	H	LoA ZSL (UK) LoA EEZA (SP)	ZSL; DGF; IRA; EEZA, DGF (Tu)	30,000	T 2.5	ZSL		G. leptoceros; G. cuvieri
(ii.2) SSAP - Tunisia / Species reintroduction, translocation & training		2006-07	LK	H	LoA ZSL (UK)	ZSL; DGF; IRSNB; PGAP; Zoos	101,000	T 2.5	ZSL		Addax nasomaculatus
(ii.3) SSAP - Tunisia / National Coordination Unit of the Project		2006	LK	H	Contracts IAPSO & National assistant	FFEM, France only	45,000	T 2.5	Tunisia		
(iii.1) SSAP - Niger / National Coordination Unit of the Project/ Small Projects for local communities & workshop	MoU CMS-Niger on 14 Oct. 05	2006-07	LK	H	LoA National Coord. Unit & Contract IAPSO; LoA FPVP Association	FFEM, AFVP, Niger	108,500	T 2.5	Niger		
(iii.2) SSAP - Niger / Project elaboration & implementation of the Protected Area "Termit / Tin Toumma"		2006-07	LK	H	LoA SCF	SCF, Addax Petroleum, etc.	150,000	T 2.5	SCF & Niger		Addax & G. dama
(iii.3) SSAP - Niger / National Coordination Unit of the Project / Outreach and Public Education on SSA		2006	LK	H	TBD		15,000	T 2.5	Niger		All SSA species
(iii.4) SSAP - Niger / SSA Conservation Strategy for Niger		2006	LK	H	LoA IRSNB to elaborate	Belgium	15,000	T 2.5	IRSNB		All SSA species
(iv) SSAP - Chad / SSA aerial Survey		2006	LK	H	LoA implemented with IRSNB	Belgium	50,000	T 2.5	IRSNB		All SSA species
<u>SSAP - Transfrontier Project for conservation &amp; sustainable development of Saharan Ecosystems in Niger (Termit) &amp; Chad (Eguei)</u>	Res. 8.5	2007-10	LK	H	1,900,000	EC & other partners	2,870,000	T 2.5	EC & other partners (UAE contacted for possible contribution)		All SSA species
NBSAPs and Migratory Species: Develop Guidelines	Res 7.9	2006	LG/PD	H	2291 (2215)	UNU (22.000 USD); CBD	25,600	4.3	CMS; CBD; UNU	2007	

EIA: Development of guidelines on the integration of MS considerations into EIA regulations	Res. 7.2 / ScC SIP	2006-08	FR (MB)	H	4,800 EUR (BL 2230)	STF	17,000	2.8	SCMS; IAIA		
Monitor implementation of ongoing conservation/research projects. Conclude and close projects started before 2005	Res. 8.2 / ScC SIP	2006	MB (JK)	H	24,956 EUR (BL 2230)	n/a	24,956	2.4	SCMS; ScC		
Preparation of International Action Plans (IPAs) for Black-faced Spoonbill ( <i>Platalea minor</i> ), Spoon-billed Sandpiper ( <i>Eurynorhynchus pygmaeus</i> ), and Chinese Crested-tern ( <i>Sterna bernsteini</i> )	Res. 8.2 / ScC SIP	2005-07	MB	H	11,940 EUR (BL 2230)	BLI (30,000 USD)	47,760	2.4	SCMS; BLI		P. minor, E. pygmaeus, S. bernsteini
Central Eurasian Arid Land Mammals: Initiate Concerted and Cooperative Actions	Res. 8.29 / Rec. 8.23 / Rec. 8.28	2006-08	MB (LG)	H		STF 53,000 USD - IRSNB (P)	101,888	2.4	IRSNB SCMS		ca. 10 species of terrestrial mammals
Manatees: Rescue and monitoring of manatees ( <i>Trichechus senegalensis</i> ) in Senegal	Res. 8.2 / ScC SIP	2006	MB	H		3,000 EUR Monaco - O	3,000				West African Manatee
Preparation of scientific reviews of main taxonomic groups of MS to identify candidate species for listing on CMS Appendices (Aquatic and terrestrial mammals, aquatic reptiles, birds, bats)	Res. 8.2 / ScC SIP	2006-08	MB	H	2230		42,000	2.1	SCMS, ScC		

**OBJECTIVE 3: To broaden awareness and enhance engagement in the conservation of migratory species amongst key actors**

<b>Targets:</b>	<b>3.1</b> Levels of engagement and commitment of existing Parties in CMS increased	<b>3.3</b> Number of Partners supporting and participating in the work of CMS increased	<b>3.5</b> Opinion leaders of key sectoral groups impacting on migratory species influenced, including by expert advice, through CMS
	<b>3.2</b> Level of engagement in CMS work of priority target non-Parties increased	<b>3.4</b> Awareness of key media of CMS and its leading role in the conservation of migratory species enhanced	<b>3.6</b> Key information material in appropriate UN languages disseminated to identified target audiences

<b>Milestones/Indicators 2006:</b>	<b>3.1</b> Baseline data collected;	<b>3.3</b> Baseline data (number of partners in CMS and agreements, etc.) collected;										
Activity/Project	COP or other mandate	Time-Frame	Lead (Support)	Priority (H/M/L)	TF budget (Budget Line)	Volycos Pledged/Obtained	Total Costs (EUR)	Str. Plan Targets(s) or other Objectives	Main Actors	Achievement 31/01/2007	Species (If applicable)	
Donors: Organisation of donors meeting and and follow-up	Res. 8.8	end 2006	PD (All)	H	2,000 E (2210)		2,000		SCMS			
CMS Ambassadors: Appointment of CMS Ambassadors, development of Pacific: Outreach workshop in Pacific Region	Res. 8.8	2008	PD	M	1,200 (2210)		1,200	3.3	SCMS			
	Res. 8.8	beginning 2007	PD	M	2210	40,000 EUR (Germany)P	57,000	3.2	SCMS	2007		
Wildlife Watching and Tourism: Publication on Wildlife Watching and	Res. 8.8	2006 -March	PD	H		TUI - O	25,000	3.6	SCMS			
Climate Change: Publication on Climate Change and MS	Res. 8.8	2006	PD	H		15,000 EUR (UK) P	15,000	3.6	SCMS			
Year of the Dolphin: development of project proposal, identification of donors-sponsors, implementation of activities, development of website and	Res. 8.8	by end of 2006	PD	H	2210	Italy/TUI - P	556,000	3.6	SCMS + partn.			
CMS leaflets for kids and private sector	Res. 8.8	beginning 2007	PD	H		15,000 EUR (UK) P	15,000	3.6	SCMS	2007		
Website: Enhancement	Res. 8.8	ongoing	PD	H	2210		to be determined	3.6	SCMS			
Marine Turtle Poster in French and Spanish	Res. 8.8	2006 March	PD	H		10,000 USD Mauritius - O	7,960	3.6	SCMS			

WCC Publication	Res. 8.8	2006	LG	M	3331-32			9,000	3.6	SCMS	Pub edited	
CMS Calendar 2007	Res. 8.8	end 2006	PD	M	5201	TUI - P		7,000	3.6	SCMS + partn.		
Outreach events e.g. German Nature Conservation Day, Biodiversity Day	Res. 8.8	ongoing	PD	M	5201				3.6	SCMS		
Co-organize World Migratory Bird Day (Laikipia, Kenya)	Res. 8.2	2006	PD	H					3.4	AEWA, SCMS		
Press releases on major CMS and Agreements events and contacts with media	Res. 8.8	ongoing	PD	H	N/A	N/A		N/A	3.4	SCMS		
Drafting of project proposals for potential donors (e.g SONAR, AIWeb, CCD-CMS, YoD)		ongoing	PD	H	N/A	N/A		N/A	3.4	SCMS		
Fundraising activities - target \$200.000 ??	Res. 8.8	2006	PD	H	N/A	N/A		N/A	3.4	SCMS		
Liaising with China for membership		2006	PD, MB, LG,									
Work on knowledge-Management Sonar		2006	LA, FR, PD									
Yod launches (Monaco, Jamaica, Germany)		2006	RH, PD									
Several leaflets and articles on CMS and CMS activities		2006	PD									
Italy hosting of COP9: liaising and negotiating		2006	PD									
Work contribution on MEAs in the Arctic (UNEP)		2006	PD									
BLG-5: participating + contributing		2006										
HOATF 2010: participating + contributing		2006	RH, PD									
Briefing and speeches		2006	PD									

#### OBJECTIVE 4: To reinforce CMS's overarching and unifying role in the conservation and management of migratory species

<b>Targets:</b>	<b>4.1</b> CMS membership increased by 30 Parties, particularly those which are of high importance for migratory species, and/or for which there is a high priority for securing new agreements				<b>4.4</b> Identity and cohesiveness of the CMS family of instruments strengthened			<b>4.7</b> Regional capacity for participating in CMS implementation activities enhanced, particularly in those regions where CMS is under-represented			
	<b>4.2</b> Contribution of Agreements and MoUs towards delivery of the CMS Strategic Plan targets jointly reviewed, and appropriate measures developed to deal with any identified gaps				<b>4.5</b> CMS national liaison systems or committees established in a majority of Parties			<b>4.8</b> Extra-budgetary funding from a wider range of sources secured for implementation of the CMS Strategic Plan			
	<b>4.3</b> Cooperative activities in pursuit of shared targets with relevant MEAs and key partners increased				<b>4.6</b> Effectiveness of CMS's own institutions reviewed and, where necessary, enhanced to ensure fulfilment of its increasing worldwide responsibilities						
Activity/Project	COP or other mandate	Time-Frame	Lead (Support)	Priority (H/M/L)	TF budget (Budget Line)	Volycons Expected/Obtained	Total Costs (EUR)	Str. Plan Targets(s) or other Objectives	Main Actors	Achievement 31/01/2007	Species (If applicable)
CMS Family Guide	Res. 8.8	starting mid 2006	PD	H		UNEP/DEC 40.000	31,840	4.3	SCMS and Agreements	ready 2007	
CBD: identify relevant JWP activities	Res.8.18		PD(LG)	H	5201		depending on JPOW activities implemented		SCMS/ CBD		
IFAW: Develop JPOW and implement relevant activities	Res. 8.8	ongoing	PD	M	5201		ditto	4.3	SCMS/ IFAW		
WDCS: Develop JPOW and implement relevant activities	Res. 8.8	ongoing	PD	H	5201		ditto	4.3	SCMS/ WDCS		
GNF: Develop JPOW and implement relevant activities	Res. 8.8	ongoing	PD	H	5201		ditto	4.3	SCMS/ GNF		
CIC: Develop JPOW and implement relevant activities	Res. 8.8	ongoing	PD	H	5201		ditto	4.3	SCMS/CIC		
Zoological Society of London: Partnership Agreement and JPOW	Res. 8.8	ongoing	PD	H	5201		ditto	4.3	SCMS/ZSL		
ITTO: Develop partnership agreement and joint activities list	Res. 8.8	ongoing	PD	H	5201		ditto	4.3	SCMS/ITTO		
WCS: Develop partnership agreement and joint activities list	Res. 8.8	ongoing	PD (LG)	H	5201		ditto	4.3	SCMS/ WCS		
WHMSI: Monitor developments		ongoing	LG (FR)	M				4.3			

UNCCD: Joint CMS-CCD project development	Res. 8.8	end of 2006	PD	M		Project proposal submitted to DEC	119,400	4.3	SCMS/ CCD		
ASCOBANS/ACCOBAMS: Review the extent to which CMS and CMS cetacean-related agreements are addressing human-induced impacts on cetacean, prioritize impacts and regions and develop recommendations on how identified priorities can be addressed by CMS	Res. 8.22	2006-07	MB	H		In-kind by WDCS		4.3 (2.6)	WDCS, SCMS		cetaceans
IWC: Coordinate production of report to IWC 2006 meeting for CMS family	Res. 8.2	2006	PD (MB)	H				4.3	SCMS		
CITES: Attend AC13; StC54			PD								
WDCS: Meeting of the WDCS Working Group in Support of CMS Cetacean Related Priorities	ScC13 and COP8 reports	2006	MB	H		Covered by WDCS		4.3	WDCS, SCMS		cetaceans
GEO: Participate in peer-review of GEO-A report	Res. 8.2	2006	MB	H				4.3	UNEP/ DEWA		
UNEP: Participate in compliance and enforcement programme											
UNEP/DEC: Participate in issue-based modules work and compliance	Res.8.11	2006-07	PD	M		Covered by UNEP		4.6	SCMS		
ScC: Review of expertise available	ScC12	2006-07	MB	M				4.6	SCMS		
Accessions CMS		ongoing	FR	H				4.1	CMS		
Developed Country specific docs for non-Parties (45 in total) to encourage accession											
Capacity Building: Regional workshop (Latin America, Panamá)		starting	FR	H	subject to availability of resources	RAMSAR / Gob Spain	24,000	4.7	CMS/ RAMSAR	Aug-07	
Special docs for Yemen, Madagascar, Angola: preparation + production		done	FR								
CMS statement on East Asian-Australasian Flyway partnership: preparation + production		done	FR								
Reorganising filing Party + non-Party docs on server		done	FR								
31st Standing Committee: presentation + gathering informations		done	FR								
CMS Library: coordination + reorganisation (~5000 volumes)		done	FR								
Membership development: MoUs	Convention Art. IV	ongoing	LG	H		TBD		4.2	SCMS/ Range states		
COP: COP Report	StP/ T 4.6	2006	LG (LK)	H	subject to availability of resources	N/A	TBD	4.6	SCMS	Eng on Website; french ready	
Standing Committee: Wrap-up StC29/30	Convention Art. IX	done	LG (LK)	H	N/A	N/A	N/A	4.6	SCMS		
Standing Committee: StC31 preparations	Convention Art. IX	ongoing	LK	H	2007 Budget	N/A	13,570	4.6	SCMS/ Chair	StC	
Scientific Council: Wrap-up ScC13	Convention Art. VIII - IX	ongoing	MB	H	N/A	N/A	N/A	4.6	SCMS		
Scientific Council: ScC14 preparations and servicing	Convention Art. VIII - IX	ongoing	MB	H	2007 Budget	N/A	46,646	4.6	SCMS/ ScC Chair		